
DOT Form IP 422-635ER EF
       Revised 4/2009

Field Note Record
Contract No. Station Mile/Line: C/S

9214 Project Limits MP 86.19 - 86.28

Staked by                             Date Work Started Date Work Completed  Date

N/A 6/5/2018 10/16/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Todd Dellinger

10/21/2019

E. Knudson

10/23/2019

Todd Dellinger 10/21/19

WORK ACCESS YAKIMA RIVER 154N BRIDGE
BID ITEM #6
UNIT: L.S.

ALL OF THE SAFE SPAN WORK DECK HAS BEEN REMOVED, THEREFORE 100% OF 
THE PAYMENT IS BEING MADE ON THIS ESTIMATE.

$100,000 X 100% = $100,000.00

SEE ATTACHED SPREADSHEET FOR LUMPSUM BREAKDOWN.
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0006 WORK ACCESS YAKIMA 
RIVER 154N BRIDGE 

3 10/20/20... L.S. 100,000... 698 EK 10/23/19 18

Attachments

9214 - Lump Sum 

Breakdown.xlsx

Microsoft Excel 

Worksheet

123 KB


